










# ENVIRONMENTAL ASSESSMENT SCHEDULE

| ACTIVITY                            | 2009   |   |                 |      | 2010  |        |        |      | 2011   |        |        |      | 2012   |        |        |      |
|-------------------------------------|--|---|-----------------|------|---|--------|--------|------|--------|--------|--------|------|--------|--------|--------|------|
|                                     | WINTER   | SPRING  | SUMMER          | FALL | WINTER  | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER | FALL |
| EA Process                          |   |   |                 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| RFP Development                     |   |   |                 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| Concessionaire Contract Development |  |   |                 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| CRMF Design/Construction            |  |   |                 |      |  |        |        |      |        |        |        |      |        |        |        |      |
| CRMF Opening Day                    |  |   |                 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| Public Input Meeting                |  | 1/22/09   |                 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| EA Public Release                   |  |  | mid March 2009  |      |   |        |        |      |        |        |        |      |        |        |        |      |
| EA Public Hearing                   |  |  | late March 2009 |      |   |        |        |      |        |        |        |      |        |        |        |      |
| EA Public Comment Period Ends       |  |  | mid April 2009  |      |   |        |        |      |        |        |        |      |        |        |        |      |
| Decision Document from FTA          |  |  | late May 2009   |      |   |        |        |      |        |        |        |      |        |        |        |      |