

CRMF SEA & PROJECT SCHEDULE

| ACTIVITY | 2009 | | | | 2010 | | | | 2011 | | | | 2012 | | | | 2013 | |
|--------------------------------|--------------------|--------|-------------------|-------------|-------------------|--------|------|--------|--------|--------|------|--------|--------|--------|------|--------|--------|--------|
| | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER | FALL | WINTER | SPRING | SUMMER |
| SEA Public Distribution | 4/15/09 | | | | | | | | | | | | | | | | | |
| SEA Public Meeting | 4/23/09 | | | | | | | | | | | | | | | | | |
| SEA Public Comment Period Ends | 5/15/09 | | | | | | | | | | | | | | | | | |
| East Corridor | | FEIS | Decision Document | | | | | | | | | | | | | | | |
| Gold Line | | FEIS | Decision Document | | | | | | | | | | | | | | | |
| North Metro | DEIS | | | FEIS | Decision Document | | | | | | | | | | | | | |
| Northwest Rail | | | Draft EE/EA | Final EE/EA | Decision Document | | | | | | | | | | | | | |
| CRMF Design/Construction | | | | | | | | | | | | | | | | | | |
| CRMF Opening Day | | | | | | | | | | | | | | | | | | |