



## West Corridor Light Rail Transit Project Stakeholder Coordination Meeting

Date: November 8, 2007 (Thursday)  
Time: 10:30 AM to 12:00 PM  
Location: FasTracks Offices – 7<sup>th</sup> Floor - Regional Room

---

### AGENDA

1. Project Status
  - Budget
  - Risk Assessment
  - FFGA update
2. Update on EA Process
  - EA decision document
  - Approval and signoff by FTA
3. 404 Permit Process
  - Progress on amended permit application
4. Status on Early Construction Activities
  - Planning committee endorsement on November 5<sup>th</sup>
  - RTD Board decision on November 12<sup>th</sup>
  - Status of Kipling Bridge package
5. Federal Bridge
  - Decision on phasing of bridge construction
  - Decision on utilities relocation impacted by bridge replacement
  - Status of revised CAT EX
6. Intergovernmental Agreements
  - Final drafts with CCD, Lakewood and Golden
  - Updated draft ready issued to Jeffco outlining tentative resolution on single tracking; final discussion pending
  - Amendment to Kipling bike bridge IGA
7. Update on Public Involvement Activities
8. TOD Update
  - Federal Center RFQ
  - Wadsworth and Sheridan Update
9. Questions, Concerns, Issues by Stakeholders
10. Other