Phase I Milestones

- Public Meeting #1 – November 7, 2007
  - Introduce Project
  - Present Prior Studies and Alternatives
  - Obtain Input on Purpose and Need
- Public Meeting #2 – February or March 2008
  - Present Alternatives
  - Present Screening Criteria
- Public Meeting #3 – July 2008
  - Present Preferred Alternative
  - Present Environmental Issues and Mitigation
- Prepare Environmental Documents – May 2008 to March 2009
- Complete Preliminary Engineering – November 2009