
Gold Line EIS Schedule

ACTIVITY

Public Workshops & Hearing

Project Scoping

Preliminary Analysis of
Remaining Alternatives

Selection of the Preferred
Alternative

EIS/Basic Engineering Studies

Preliminary Engineering/Final EIS

GOLD LINE EIS
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2008

FTA Issues ROD
EIS Complete
Spring ‘09

FINAL DESIGN/
CONSTRUCTION

2
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Publish DEIS
Mid ‘08

Draft EIS
Public Hearing

Summer/Fall ‘08


