

CRMF SEA & PROJECT SCHEDULE

ACTIVITY	2009				2010				2011				2012				2013	
	SPRING	SUMMER	FALL	WINTER	SPRING	SUMMER	FALL	WINTER	SPRING	SUMMER	FALL	WINTER	SPRING	SUMMER	FALL	WINTER	SPRING	SUMMER
SEA Public Distribution	4/15/09																	
SEA Public Meeting	4/23/09																	
SEA Public Comment Period Ends	5/15/09																	
East Corridor		FEIS	Decision Document															
Gold Line		FEIS	Decision Document															
North Metro	DEIS			FEIS	Decision Document													
Northwest Rail			Draft EE/EA	Final EE/EA	Decision Document													
CRMF Design/Construction																		
CRMF Opening Day																		