



West Corridor Light Rail Transit Project Stakeholder Coordination Meeting

Date: June 8, 2006 (Thursday)
Time: 10:30 AM to 12:00 PM
Location: FasTracks Offices – 7th Floor - Express Room

AGENDA

1. Introductions
2. Review of May 18 , 2006 Action Items
3. June 9th Elected Officials Briefing
4. Major West Corridor Challenges
 - Jefferson County End of the Line
 - GSA Federal Center – Results of June 6th meeting
 - 13th Avenue Segment
 - Myrtle Place – Updated Cross Section @I-25 – Comments from CCD
 - Federal Bridge – Update on Bridge and Drainage Channel Cross Section – Results from June 6th meeting with UDFCD
 - IGAs – Comments on IGA from Lakewood; Jeffco IGA in process
 - Cost Containment/VE
5. Environmental Assessment process and timeline – Liz Telford
6. Outreach process update – Brenda Tierney
 - Public meetings
 - Coffee's with Dennis
 - Monthly Electronic Newsletter
7. Draft Design Overview Timelines
8. Design Review – Third Party Requirements
9. CM/GC contract – Board action on June 20th
10. West Corridor April Monthly Progress Report – Comments from stakeholders
11. Questions, Concerns, Issues by Stakeholders
12. Other